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ABSTRACT
Improving the sustainability of built assets in the light of uncertain futures is a major
challenge facing the Facilities Management profession. A changing climate poses significant
challenges to the performance of built assets in-use and could potentially render many built
assets prematurely obsolete. How business clients plan for such changes formed the focus of
a research project undertaken by the authors. This paper presents the findings of a 12 month
Action Research project that sought to identify the impact of future climate change on the
performance of a new £75m education building over the first 60 years of operation. The
Action Research project involved a series of meetings and workshops between the building’s
design team (Architects, Engineers and Cost Consultants) and the Client’s Facilities
Management Department where the impact that a range of future weather scenarios could
have on the buildings performance in-use were evaluated. Technical and operational
adaptation solutions were developed for those scenarios that were deemed ‘high impact’ and
selected interventions were integrated into the building life cycle as pro-active adaptation
steps in the built asset management plan. This paper will describe the adaptation framework
used to inform the development of the various scenarios/adaptation solutions and discuss the
role of the Facilities Manager in the process. The paper concludes that the presence of the
Facilities Management Department in the design team was critical to the development of
viable climate change adaptation solutions.
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1.
INTRODUCTION
There is a tendency in the construction industry to design and deliver new buildings based
around the requirements of the ‘here and now’. However, buildings are developed on a design
life of 60 years plus and clients’ needs from their buildings will change over time. Failure to
address this issue places the building at risk of premature obsolescence (Jones, 2002). Whilst
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this issue has been known for many years, it is compounded by the potential impact of
climate change on the physical performance of buildings in-use, and in particular the need for
building owners to consider how they might adapt their buildings to different future weather
patterns. These concerns are in turn being relayed to design teams who are increasingly under
pressure to consider the implications of their design decisions through the whole-life of a
building. This paper presents the findings from an Action Research project that used an
adaptation framework, supported by future scenarios and back-casting, to inform the
development and evaluation of adaptation solutions as part of the built asset management
process.
2.

BACKGROUND

There is broad scientific consensus that the global climate is changing in ways that will have
a profound impact on both human society and the built environment. In addition to average
global temperature rise, the frequency and severity of extreme weather events are expected to
increase (IPCC, 2007) and impact on the performance of buildings in-use (Jones, 2002). In
response to climate change, the UK has implemented The Climate Change Act UK (2008),
setting legally binding targets for the reduction of greenhouse gasses by 2050. However, even
if the rest of the world follow suit, and the targets are met, there will still be a need to adapt to
the consequences of inevitable climate change bought about by current Greenhouse Gas
levels. Whilst adaptation does not solely affect the built environment, it does pose a major
challenge to those responsible for its operation and renewal. Indeed failure to adapt buildings
to climate change could render many prematurely obsolete (Jones, 2002). The challenge
facing Facilities Managers is to recognise the potential impact of climate change on their built
assets and develop adaptation solutions that ensure the assets continue to perform their
required function. However, current approaches to asset management rarely address this
issue.
Over the last decade, the UK has experienced significant increases in extreme weather events
(EWEs). Heavy rainfall (Fowler & Kilsby, 2003) resulting in both localised urban flooding
and more widespread fluvial flooding resulted in £500M worth of insurance claims in the UK
in 2000 (RMS, 2000) and £2.2 billion in 2004 (OST, 2004). In addition to flooding the
incidence of heat waves (Good et al, 2006) and associated droughts (Blenkinsop & Fowler,
2007) have increased with, in August 2003 over 2000 premature deaths being attributed to
the heat wave in southern England alone (Kovats et al, 2006). As a consequence the UK
Government established the Adaptation Sub-committee to undertake a UK climate change
risk assessment and develop an adaptation programme for England (ASC, 2009). In an
assessment of the preparedness of the UK for flooding the Committee identified the need for
greater uptake of property-level measures to protect against floods both for new and existing
buildings. However, the requirement to consider these issues only applies where development
is planned in an existing flood plain, even though the report identified pluvial flooding as a
significant problem for the future (ASC, 2012). Thus, given the risks, how should building
clients address this issue?
The ability to effectively respond to an EWE depends upon the vulnerability, resilience and
adaptive capacity of the building under threat. Whilst there is considerable debate over the
precise definitions of the terminology (Gallopin, 2006), from a built environment perspective:
vulnerability is normally considered to be the likelihood of exposure to hazards (EWEs) and
the adverse consequences resulting from them; resilience, as the ability of the building to
2

prevent, withstand and recover from the impacts of the hazard; and adaptive capacity, as the
ability of the building to change (adapt) to meet the new conditions brought about by any
permanent changes to the original operating conditions (Jones & Few, 2009). However,
organisation's find it difficult to recognise their vulnerabilities let alone assess the resilience
of their buildings and develop adaptation solutions to address them (Berkhout, 2004).
Organisation's need to consider the likelihood of an EWE occurring and the impact that it
could have if it does occur. Also, hazards need to be interpreted relative to a frame of
reference that the individual and business can relate to and solutions need to be measurable
against clear operational indicators.
Assessing the impacts of hazards on an organisation normally involves the assessment of the
risk of an event occurring and the development of contingency plans to deal with the
consequences. Whilst risk based assessments are not new to Facilities Managers, using them
as part of future climate change scenario planning is. Whilst generic climate change risk
assessment models have been developed (Willows & Connell, 2003; UKCIP, 2008;
Sustainable Homes, 2012) they are primarily awareness tools that assess whether a
management action has been taken, rather than providing practical guidance on how to assess
vulnerability, resilience and adaptive capacity. This paper addresses this shortcoming by
describing the development of a series of practical steps that can be used to ensure that new
buildings are designed in a way that allows for future adaptation to climate change.
3.

A CLIMATE CHANGE ADAPTATION FRAMEWORK

There are a number of risk models (UKCIP, 2010; BCI, 2007) currently available to assess
vulnerability, resilience and adaptive capacity to EWEs. Whilst each model addresses the
problems of risk in slightly different ways, they all follow the same generic methodology. An
initial scoping exercise contextualises the system being studied and identifies system
boundaries. Once the system boundaries are established, the types of risk (what is at risk,
whom is at risk, the causes of the risk, the impacts of the risk, and the threshold levels at
which the risk becomes unacceptable) that can affect the system are identified. For each
identified risk, a risk appraisal is undertaken where the consequences of the threshold being
exceeded are examined and strategies for managing the consequences considered. This
process invariably involves the use of scenarios to both identify the potential consequences
and evaluate alternative management strategies. Once the risk appraisal is complete, a risk
evaluation takes place where the various options are prioritised. Finally the highest priority
options are instigated and their performance is monitored. Unfortunately, whilst this generic
approach to risk assessment is fairly well understood, its application, particularly in the UK,
is patchy and its use at the design phase of new buildings is largely missing. In this paper the
generic approach is combined with future climate change scenarios to develop an adaptation
framework for assessing the impact of EWEs on the performance of existing buildings and
integrating this into the built asset life cycle (Figure 1).
The first Stage of the framework establishes the impact of antecedent EWE hazards on the
inherent vulnerability of the building. This should ensure acceptance of the risks by the
organisation as they will have first-hand knowledge of the impacts. The second Stage of the
model extends the range of EWEs to take into account the impact of future climate change on
the type, nature and intensity of events. This phase inevitably involves the use of future
scenarios to develop a range of weather patterns that can be superimposed onto the building
and its surrounding area to allow specific hazard impacts to be developed for each scenario
(e.g. flooding, etc.). These impacts can then be related in relative terms to the antecedent
3

assessments carried out in Stage 1. In this way stakeholders can assess the relative
significance of an EWE scenario against a frame of reference that they are familiar with.
Once the currency of the scenarios has been established, the impacts of each EWE on the
building can be assessed and those components which are highly vulnerable and have low
inherent resilience (coping capacity) can be identified. For each of these components
adaptations can be developed, either to reduce the vulnerability of the components or improve
coping capacity. These can then be prioritised and introduced into the design, at either the
initial design phase, or where the impact is expected to be delayed (e.g. not expected to occur
until 20 years into the life cycle), as part of the built asset management plan. The
operationalization of the adaptation framework model and its ability to integrate effectively
with the building life cycle was examined in this study.

Figure 1. Climate Change Adaptation Framework Model
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4.
RESEARCH METHODOLOGY
This project applied an Action Research methodology that involved a team of researchers and
practitioners examining the issues associated with the implementation of the climate change
adaptation framework model to the design phase (RIBA Stage D) of a new £75m educational
building being developed by the University of Greenwich. Action Research seeks to use
theory to drive changes in practice by studying the impact that context has on the journey
towards an end-goal. Through a series of iteration cycles (Planning; Implementation;
Reflection; Review) the impact of theory is assessed and refined until the end-goal is
achieved or the journey is abandoned. (Lewin & Cartwright, 1975; Heron & Reason, 2001).
This approached fitted well with the research challenge of this project.
The Action Research project commenced in October 2010 and was completed in June 2011.
The Action Research team comprised representatives from the Architects; Building Services
Engineers; Structural Engineers; Quantity Surveyors; the Client (represented by the Facilities
Management Department); and the authors to this paper. In addition, specialist input to the
project was provided by a climate change expert who developed the climate impact models.
The Action Research team met formally on 4 occasions. Each of these meetings was in the
form of a 1 day workshop. Between workshops members of the team worked in small groups
to develop, test and refine their inputs. The first meeting established the focus for the project;
developed a set of questions for the partners to investigate; agreed procedures for data
gathering/analysis; and outlined a set of deliverables for the second meeting, which were
mainly concerned with an assessment of the antecedent EWEs (Current Conditions in Figure
1) and the identification of future climate change risks (Future Scenarios in Figure 1).
At the second meeting the Action Research team received a climate change risk report that
identified current and expected risks aligned to the predicted first and second refit of the
building (2020 and 2040) and design life (2080). The risk reports were generated using the
UKCP09 (median prediction emissions scenarios) to produce likely weather scenarios and
associated building impacts on: Internal Comfort & Building Façade; External Comfort;
Structural Stability; Infrastructure; Water Supply; Drainage & Flooding; Landscaping; and
the Construction Process. Although a wide range of EWEs were examined, due to limitations
in national data sets the final analysis was limited to issues of thermal performance, where a
3.8-4.8oC rise in annual mean temperature above the control period was predicted by 2080
and pluvial flooding, where an increased risk was identified to the basement areas and
attenuation tank capacity.
Once the weather data had been presented, the Facilities Management members of the Action
Research team developed performance specifications, in terms of operational expectations for
2020, 2040 and 2080, and the design members analysed how their design solutions would
perform against each specification (Risk Appraisal in Figure 1). In particular 4 questions
were considered: 1) Would rooms overheat in the future? 2) What will be the impact on the
annual energy loads? 3) Can the chiller specification cope with the increased load? 4) How
will solar gain change in the future? These analyses were presented to the whole Action
Research team at the third workshop. As this project was solely concerned with the impact of
climate change no account was taken of other future scenarios (e.g. economic, political etc).
The third Workshop examined the design implications of the questions outlined above. The
performance specifications provided the 'operational targets' from which costed adaptation
solutions were 'back-cast' to ensure that the building would meet its targets over its life-cycle
5

(Risk Appraisal in Figure 1). This process identified twenty five adaptation measures which
were tagged as ‘do now’, ‘2020’, ‘2040’ or ‘2080’. Each adaptation was evaluated against the
following principles:
1. Measures that required structural alteration were recommended to be undertaken
immediately irrespective of their actual required implementation time.
2. Measures that required changes to system or component capacity were only to be
implemented when required but consequential structural and space planning issues
were implemented (as 1)
3. Each measure was considered in terms of its impact on the current design and
modifications introduced to facilitate a future retrofit.
4. Those measures that were identified but for which the UKCP09 weather data provided
no firm direction were assessed on their merits. This particularly applied to the risk of
flooding where preparation was undertaken even though the likelihood of future
events was uncertain.
At the final workshop each of the detailed adaptations were considered and either adopted or
rejected by the client team (Contingency Planning in Figure 1). Of the 25 detailed adaptations
developed through this process, seven were adopted immediately and included in the final
detailed design. The remainder formed part of the future asset management plan. The full list
of adaptation measures can be seen in Table 1.
Table 1. Adaptation measures and implementation schedule
Risk

Adaptation/ Comment

Implementation
Now

Overheating

20
20

Alter the current glazing system to allow for openable
windows to be easily installed in future

20
40

20
80

•

•

Install additional chillers on the roof

•

•

Future thermal design modifications should be based
on an adaptive comfort model

•

•

•

Overheating and Energy
Use

Introduce a ‘siesta’. Behavioural adaptations were
seen as benefitial and could limit the predicted
thermal issues. However it would impact on the
usability of the building.

•

•

•

Reduced Heating Load

Replace boilers with an increased number of smaller
sized units

Insufficient comfortable
external areas

Allow all building users to access the roof areas

•

•

Introduce shading to external spaces
Introduce external water features
Increase in cooling load

*Allow for an increase in plant and riser space

•
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Infrastructure failure
(electric)

*Add access control to the standby generator

•

Infrastructure failure
(gas)

Include for an electric back-up form of heating (GSHP)

•

Increase hot water storage

•

Infrastructure failure
(water)

Increase the cold water storage

•

Infrastructure failure
(drainage)

Increase size of Attenuation tank

•

Increase in storm
activity

Increase capacity of rainwater pipes & drainage

•

Increase roof capacity to store rainwater
*Permanent flood protection measures to basement
areas

•

*Include adaptable door frames for door dams
Increase the height of the retaining walls
Failure of drainage
system

*Connect drainage system to the BMS

•

Increase in groundwater
level

*Provide adequate build-up above the tank to avoid
flotation

•

Increase in water costs

Introduce waterless urinals

•

Add a rainwater recycling system
Waste from
refurbishments

Upgrade facade systems with recyclable materials

•

Insufficient cycle storage
spaces

*Increase the cycle store capacity

•

*denontes that the adaptation identified was approved and preparatory work was implimented at the
design stage to allow future upgrade when the need became critical (e.g. in 2020, 2040 or 2080)

The adaptations generally fell into three categories; immediate implementation of the
adaptation solution as part of the original build; implementation of preparatory work as part
of the immediate build to allow for a planned future upgrade; or operational changes to the
building. An example of an immediate implementation was the inclusion of a backup
generator to run essential services in the event of a flood. Although the building was not
currently at risk of flooding, the future flood risk assessment had identified a potential risk to
the critical power infrastructure that supplies the building. This risk, whilst unquantifiable at
present, was never the less considered serious enough for the Facilities Management team to
advise the client of the need to build in a contingency against this possibility as part of the
initial design solution. Examples of preparatory work include an increase to the plant and
riser space within the building to accommodate a future increase in chiller capacity for
7

cooling (circa 2020) and allowance for a change to a modular based boiler installation to
accommodate a reduction in installed heating capacity as demand reduces over time.
Examples of operational changes were adopting a relaxed dress code (staff) and not
programming classes for the middle of the day to encourage behavioural adaptations to the
thermal environment within the building. The changes were expected from 2020 onwards.
5.
DISCUSSION
There is an emerging body of work considering the likely impact of climate change on
building performance that are based on simulated predictions and risk based decision making.
This study outlines how such an approach could be applied in a systematic manner and
embedded in the building design/asset management process. The study aimed to consider the
likely climate change impacts to the building on a whole-life basis, identifying adaptations
that could be included in the original design, or/and implemented with the 2020, 2040 or
2080 interventions. Such an approach will help to produce a more realistic picture of the
buildings likely resilience to climate change. The focus of this paper was to test an adaptation
framework and identify the barriers to its application in the design/built asset management
process. An Action Research approach was used to refine the original theory in light of the
barriers encountered.
The original theory envisaged a 4 stage model to assess and plan building level adaptations to
climate change. A number of difficulties/issues arose at each stage of the model.
At Stage 1: There was limited information available to assess the current impact of EWEs on
the performance of the building. As such, creating a realistic frame of reference from which
to explore the impact of future climate change proved difficult. Indeed, there was
considerable scepticism amongst the design team as to the impact that future climate change
would have on the building and resistance to considering these impacts at the design stage.
These concerns were heightened at Stage 2 of the model where the inability of the UKCP09
projections to produce quantifiable weather patterns at the building scale (UKCP09 is based
on a 5km2 grid and scaling this down to a particular site is difficult) made it difficult for
design professionals to develop specific adaptation solutions. This was especially true of
predictions relating to rainfall intensity and flood risk which potentially will have greatest
impact on the usability of the building going forward. At both these Stages it was the
presence of the Facilities Management team in the group that drove the project forward,
constantly reinforcing the importance of this project from the client’s perspective and
ensuring that the design team took the scenarios seriously and didn’t simply play lip-service
to the development of adaptation solutions. To reinforce the scenarios the Facilities
Management team developed a series of future performance specifications for the building
that required detailed adaptation solutions to be developed, tested and programmed into the
built asset management strategy. These specifications effectively set the end point (e.g.
system requirement in 2020, 2040 or 2080) from which the various design teams had to work
their adaptation solutions back from. In this way interim solutions that would be required on
the adaptation journey could be clearly identified and, where necessary, changes made to the
initial design to accommodate the adaptation solution. This approach represents a change to
the traditional forecasting model of built asset management.
At Stage 3 of the model the main issue to arise was timing of adaptations. The professional
design team working on the research project were also working on the main building project.
As such, they had a detailed understanding of the building and were able, once they had
accepted the climate change projections, to develop technical adaptation solutions (although
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there was some resistance when their previous decisions were revisited or called into
question). What the design team found more difficult was to visualise how these adaptations
would be implemented at the 2020, 2040 and 2080 points of the buildings life-cycle. This
was particularly true where future adaptations required preparatory work to be included at the
initial design stage. For example, the potential need for a larger attenuation tank by 2080 was
identified but providing the infrastructure for this at the design stage would significantly
increase building cost. The members of the design team responsible for this area did not want
their solutions to appear expensive and were very reluctant to change their design to
accommodate a future upgrade. Again, it was the presence of the Facilities Management
team, and the reassurance this gave to the design team that the increased costs would not be
held against them should they bid for future work, that insured the design team took the issue
seriously and developed a planned upgrade route should a larger attenuation tank ever be
required.
Stage 4 of the model proved the least problematic (probably because the decisions could not
be tested until the adaptations were required), with the Facilities Management team able to
identify those adaptations which they believed would have the greatest potential impact on
the building. Those measures that would not have an immediate impact were scheduled for
later building upgrades unless other steps were needed to enable the later adaptation. In
addition, a series of thresholds were identified as triggers for inclusion of adaptations into
built asset management plans. Whilst quantifiable triggers were not set as part of this project,
the built asset management strategy that will inform future maintenance and refurbishment
planning does contain specific upgrade routes that can be followed should the climate
impacts be realised.
6.
CONCLUSIONS
This project tested an incremental approach to developing building adaptation plans that
address future climate change. An Action Research approach was used to test and refine the
theoretical model underpinning the approach and to identify practical barriers to the
application of this approach at the design stage of a new building. The project confirmed the
applicability of the approach and identified the proactive role that the Facilities Manager
played in ensuring the project success. The Facilities Manager ensured that whole-life
considerations overrode the short term considerations of the design team. Without the
Facilities Managers setting future performance targets it is unlikely that the design team
would have produced detailed adaptation based solutions for 2020, 2040 or 2080. Whilst this
may not be a traditional role for a Facilities Manager, if adaptation to climate change is to be
taken seriously then the authors would suggest that they should be key members of the design
team.
7.
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